



Site Status Updates
Newtown Creek Superfund Site CAG Meeting
September 16, 2026

Newtown Creek OU1 – Current Status

- Lateral Groundwater Study Data Summary Report
 - Distributed to CAG 7/28/26
- Feasibility Study for the Interim Action
 - Alternatives Memorandum – EPA reviewed and provided comments to the NCRG on 8/19/26.
- Feasibility Study Investigation
 - Supplemental Data Collection Data Evaluation Report – EPA provided comments to the NCRG on 8/03/26.
 - Bulkhead Shoreline Survey Data Summary Report – EPA is reviewing the comment-response matrix.
- National Grid Saltwater Pump house
 - Data Summary Report – NCRG submitted revised document and EPA provided comments on 8/31/26.
- Probabilistic Long-Term Equilibrium Model Path Forward Memorandum
 - EPA distributed revised memorandum regarding new statistical approach to the NCRG on 9/09/26.
- Adaptive Site Management Plan Development
 - EPA is developing the plan.

East Branch Early Action OU4 Enforcement Instrument

- Significant progress has been made in finalizing the enforcement instrument to conduct the remedial design
- EPA currently anticipates the enforcement instrument will be in place by the end of the 2025-2026 fiscal year (9/30/26).
- *EPA can provide more specifics regarding the Remedial Design once the enforcement instrument has been finalized.*

QUESTIONS AND DISCUSSION